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There is always a newer and better way to create something. As a society, this is part of 
what we do; we create, we change, we evolve. Companies do the same. In order to succeed, 
companies constantly strive to create and change and evolve. In the information systems (IS) 
domain, creation and innovation are key components to success. Software Development 
Methodologies have been evolving since their creation. According to Hoffer, George and 
Vlacich (2006) software development methodology is defined as “a standard process followed in 
an organization to conduct all the steps necessary to analyze, design, implement, and maintain 
information systems [1]. This definition implies that software development is characterized by a 
time element in which various tasks are assigned. Consequently, there are multiple ways in 
which tasks can be allocated and organized over the time necessary to develop the information 
system. The tasks themselves can vary in time and specificity. 
Since their emergence in the 1960’s, software development methodologies have evolved 
[2]. Today, there are well over 15 software development methodologies that exist. For examples, 
there are Waterfall Methodology, Agile Software Development Methodology, Spiral 
Methodology, Dynamic Systems Development Model Methodology, Extreme Programming 
Methodology, Feature Driven Development Methodology, Joint Application Development 
Methodology, Lean Development Methodology, Rapid Application Development Methodology, 
and Rational Unified Process Methodology. 
 Perhaps one of the earliest methodologies was the Waterfall Methodology, which has 
been developed and adapted in many different ways. But over time some of the weaknesses of 
the Waterfall methodology have become apparent forcing companies to turn to or develop new 
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methodologies. Nevertheless, adapting or changing to a new methodology is not without 
problems. Oftentimes such change is time consuming, difficult and can result in software 
development failure.  
1.2 Research Justification 
This research seeks to identify some of the potential challenges associated with 
transitioning from one software methodology to another. Given that software development 
involves both technical and human aspects, these challenges are organized into two broad 
categories (i) technical challenges and (ii) human challenges. This research is important because 
by identifying and understanding these challenges companies may be better able to manage 
future migration to new software development methodologies which could ultimately result in 
significant time and cost savings. In this thesis the focus will be on the change is transitioning 
between Waterfall software development methodology to Agile software development 
methodology. The reason for focusing on the transition between these two methodologies is 
because there seems to be a trend occurring in the business world where companies are making 
this transition. There is a great amount of research on the two types of methodologies but less on 
the effects of transitioning between them and that is what this research is looking to explain.  
1.3 Organization of the Thesis 
The remainder of the thesis is organized as follows. The next section reviews the extant 
literature on software project success and failure. The goal of this section is to initially 
understand why software projects fail in general as lessons from extant studies may contribute to 
the understanding of the challenges associated with methodology transitions. Next, the thesis 
considers the role of human and technology factors in the transition between software 
development methodologies. Thereafter a case study a company engaged in a transition from the 
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waterfall methodology to an agile methodology is presented. Finally, conclusions from the case 
study are drawn, limitations of the research are highlighted and directions for future research are 
suggested.  
2.0 Literature Review2.1 Software Project’s Success and Failure 
 It is a well-researched and well-known fact that about 70% of all IT and IS projects fail 
[3]. Failure does not only occur when a project becomes abandoned. This research defines a 
project failure as a project that was not finished on time, was over budget and/or is not delivered 
with the functionality that was originally agreed upon when the project began. On the other hand, 
success is defined by a project that is on time, under budget and is fully functional will all 
aspects of the system working the way that was originally agreed upon. It is difficult for a project 
to be deemed fully successful due to the nature of the definition of success. But there are many 
IS projects that will are partially successful because they meet more than one of the requirements 
for success, but if there is more than one requirements that is not met, then the project failed. 
 We know projects fail for many different reasons. Field states that, “projects fail too often 
because the project scope was not fully appreciated and/or user needs not fully understood” [4]. 
Hulme tells us that “MIS projects and associated procurements take place in an environment 
characterized by the following: Lack of management continuity and an incentive system that 
encourages overly optimistic estimates of the benefits that can be attained from doing the 
project” [5]. Leicht explains that high user expectations can actually be the cause of project 
failure [6], while Hoffman tells that projects fail because of poor alignment between IT 
departments and business users [7]. But Hodgson puts it simply by saying, “projects fail – that’s 
the fact of life. Too many fail because the average project is like an iceberg – 9/10ths of it lay 
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hidden from view” [8]. Every scholar has their own reasons for why most projects are 
unsuccessful.  
The goal of this research is to find out whether human factors or technical factors 
contribute more to the outcome of a project. The next section will outline different human and 
technical factors that must be taken into account when starting and working on an IS project, 
especially one that is being completed during a time of change in methodologies.  
2.2 The Role of Human and Technical Factors in Software Projects 
 In the table below, there is a list of human and technical aspects that may be attributed to 
the outcome of an IS project. These factors are in no particular order. Each of these factors is put 
in a category, human or technical, to help us better understand what leads to the success or 
failure of an IS project. The factors have been added to this list after extensive research and 
personal experience working on different IS related projects.  
Table 1: Human and Technical Factors [9] 
Human Technical 
Communication Troubleshooting/testing phase 
User participation Use of a model 
Support from top management Chosen methodology 
Responsiveness to client Correct tool for the job 
Understanding clients goals Data migration 
Feedback capabilities Customization of commercial software 
Self-organization/collaboration Project plan 
Decision making ability Adapting system late in development 
Mutual trust and respect  
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This table exhibits aspects that are important when working on and IS project. All of 
these factors are must be good in order for a project to run smoothly. Without them, there will be 
problems during the development, which could lead to failure. Following this information, this 
research is going to look into different software development methodologies, Waterfall and 
Agile. The goal is to create an understanding of the history, similarities and differences between 
these methodologies. This will allow us to understand why transitioning from one methodology 
to another is difficult and how this transition impacts the factors above and in turn, the outcome 
of IS projects.  
3.0 The Role of Human and Technology Factors in the Transition 
Between Software Development Methodologies 
3.1 Waterfall Methodology 
 There are many types of traditional software development methodologies. Some 
examples are the V-model and Waterfall illustrated in Figure 1. These methodologies are based 
on a series of steps like defining requirements, solution building, testing and deployment [10]. 
This analysis will focus on the Waterfall methodology specifically; it is the oldest of the SDLC 
models and the most well known [11]. There are four phases that are essential to traditional 
software development methods. The first phase is the create requirements, the second phase is 
the planning phase, the third phase is the development phase and the last phase is the testing 
phase. This is not to say that there are not intermediate steps involved with the creation of a piece 
of software using this type of methodology, but these are the four main categories that other 
steps fall under. 
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Figure 1 Waterfall Methodology 
  
Source: Balaji, Sundararajan (2012) [9] 
The first phase in traditional software development methodologies is the set up of 
requirements. These requirements are crucial to developing software in this methodology. 
Requirements must be clear before starting the next phase and in many cases, the changing of 
requirements will not be considered [11]. The second phase is a planning phase. In this step, the 
design and architectural infrastructure is created using models. This allows for potential issues to 
surface. If this step were to be missed, it could lead to more problems during the development 
and testing phases because these issues are not as easy to fix farther into the development. The 
third phase is the development phase. This phase is where the code is created until the goals for 
the project are reached. Normally, development is broken up into different teams that code 
different aspects of the system and testing overlaps with this to ensure any issues that remain are 
corrected. The last phase in the development lifecycle is user testing. This is when the customer 
becomes a part of the testing and gives feedback. After this, the project can be fully delivered 
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with to the satisfied customer. Figure 1 shows a flow of a project being created using Waterfall 
methodology. It can be seen that there are more than four steps. The general steps that are 
accomplished in a Waterfall project are requirements gathering, analysis, design, development, 
testing, implementation and maintenance. It is important to note that all of these steps fall in to 
the phases that were previously mentioned.  
 Waterfall is characterized by “separate and distinct phases of specification and 
development” [12]. In Waterfall, each step must be fully completed before the next step can 
begin. At the end of each step it is reviewed to ensure compliance with the requirements 
specified in the first step [13]. In other words, it is a sequential model [11]. The model works 
best with the requirements are clearly laid out and well understood by all parties involved [13]. 
This model has origins in the manufacturing and construction industries. Both industries are 
highly structured and making changes are extremely costly [12]. At the time when the Waterfall 
methodology was created, there were no formal software development methodologies in 
existence. This model was adapted for this purpose. The Waterfall model is credited to Winston 
W. Royce in 1970. Royce originally presented it as an example of a flawed, non-working model. 
This is currently the way that the model is described now, criticizing a widely used software 
development practice [12].  
3.2 Agile Methodology 
 In recent years, iterative models of the SDLC have emerged. They are generally referred 
to as Agile models. They are many different methods of Agile but they all share common visions 
and values as described in the Manifesto for Agile Software Development or simply the Agile 
Manifesto. The manifesto notes twelve principles that are to be followed. Simply put, they are: 
 Satisfy the customer 
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 Welcome change 
 Deliver working software often 
 Business people and developers work together 
 Build around motivated individuals 
 Face to face conversation 
 Working software is the primary measure of progress 
 Process promote sustainable development 
 Attention to technical excellence  
 Self-organizing teams 
 Reflection at regular intervals [14] 
Figure 2: The Agile Development Methodology 
 
Source: Balaji, Sundararajan (2012) [11] 
Figure 2 graphically depicts the agile development methodology. It is noteworthy that 
there are many different models of Agile, similar to traditional methodologies. Some examples 
are Adaptive Software Development (ASD), Feature Driven Development (FDD), Crystal Clear, 
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Dynamic Software Development Method (DSDM), Rapid Application Development (RAD), 
Scrum, Lean, Extreme Programming (XP), and Rational Unify Process (RUP) [13].  
 Agile models are, as the name suggests, designed for effective response to change, with 
the main goal to yield rapid and periodic delivery of the software [18]. They are centered on the 
idea of “incremental and iterative development” [10]. This means that the phases are repeated 
over and over again until the customer is satisfied with the final product. Agile methodologies 
utilize multiple, smaller processes called “increments” or “iterations” and each of these iterations 
have aspects of all of the original phases of development.  
3.3 A Comparison of Waterfall and Agile Methodologies 
 There are favorable and unfavorable aspects for both Waterfall and Agile methodologies. 
They can both complete the task that they are assigned to but each methodology has its strengths 
and weaknesses. A project that was not successfully completed using one of the methodologies 
may have been better suited for the other.  
 Waterfall methodology is known for having clear requirements, being easy to implement, 
use and manage. But there is also a high documentation and an inability to change or update the 
project after the requirements have been defined [11]. Waterfall also has high risk and 
uncertainty. It is not well suited for complex or object oriented projects and its better for short-
term projects. Agile methodology is known for its ability to adapt and for requiring the team to 
communicate face to face on a regular basis. But agile is difficult to complete when new 
developers; they must have good technical skills [11]. 
  Table 2 summarizes the differences between traditional development methodologies, like 
Waterfall and iterative methodologies, like Agile. 
 
 12 
Table 2: A Comparison of Traditional and Agile Methodologies [10], [13] 
Aspect Traditional development Agile development 
Fundamental 
hypothesis 
Systems are fully specifiable, 
predictable and are developed through 
extended and detailed planning 
High quality adaptive software is developed 
by small teams that use the principle of 
continuous improvement of design and 
testing based on fast feedback and change 




Communication Formal Informal 
Development model 





Mechanic (bureaucratic, high 
formalization), targeting large 
organization 
Organic (flexible and participative, 
encourages social cooperation), targeting 
small and medium organizations 
Quality control 
Difficult planning and strict control. 
Difficult and late testing 
Permanent control or requirements, design 
and solutions. Permanent testing 
User requirements 
Detailed and defined before 
coding/implementation 
Interactive input 
Cost of restart High Low 
Development 
direction 
Fixed Easily changeable 
Testing After coding is completed Every iteration 




Nothing in particular 
Interpersonal abilities and basic knowledge 
of the business 
Appropriate scale of 
the project 
Large scale Low and medium scale 
Developers 
Oriented on plan, with adequate 
abilities, access to external knowledge 
Agile, with advanced knowledge, co-located 
and cooperative 
Clients With access to knowledge, 
cooperative, representative and 
Dedicated, knowledgeable, cooperative, 
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empowered representative and empowered 
Requirements Very stable, known in advance Emergent, with rapid changes 
Architecture 
Design for current and predictable 
requirements 
Design for current requirements 
Remodeling Expensive Not expensive 
Size Large teams and projects Small teams and projects 
Primary objectives High safety Quick value 
 
The table shows a multitude of aspects where the different methodology types differ. This 
helps explain which types of projects are better suited for either Waterfall methodology or Agile 
methodology.  
In this table, there are aspects that can be categorized as either human or technical. The 
majority of the aspects are human. But there are some key aspects that would fall under a 
technical umbrella. The difference between human and technical aspects is that the human 
aspects are decisions and ideas that are controlled by the humans who are working on a project. 
The technical aspects are those that just come with the implementation plan. Humans decide 
upon these technical aspects but they are not the biggest factor. The technical factors listed in the 
table above are development model, development direction, user requirements, architecture and 
remodeling. These aspects are directly linked to technical skills and requirements that go in to an 
information system. All other aspects listed would be considered human aspects. It is important 
to note that there are a large number of human aspects compared to the amount of aspects that 
are regarded as technical.  
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3.4 Challenges of Methodology Transitions 
A few articles have been written on some of the challenges that companies face when 
transitioning from Waterfall to Agile. For example, a company works on multiple projects at a 
time. But when companies think abut transitioning between Agile and Waterfall it seems 
daunting to manage the change of multiple projects at one time [14]. Another example that was 
mentioned was the issue with assigning tasks to team members and managing their time. A 
solution for this during a transition is the change the sprint time from two weeks to one, which 
allows the team members to think in a way that is more natural, and to also measure the amount 
of work in hours so that the team can see how much time everyone is spending on a project [14]. 
When making this transition, the lanes of communication and amount of communication seem to 
be a problem for team members. Completing a project under Waterfall methodology requires a 
lot of written communication and does not require as much verbal communication and 
collaboration, so this is a big change during the transition to Agile [15]. Another article sited an 
issue to be that people do not know what Agile looks like [16]. This is a problem because if 
people cannot fully understand what they are working towards they will not be able to reach the 
goal. And the last issue that came up, in some form or another, in multiple articles, is that people 
are generally resistant to change. People’s unwillingness to change and learn new methods for 
completing projects is the biggest obstacle that companies face when transitioning from 
Waterfall to Agile.  
From each of these cases it is apparent that both human and technical factors are involved 
when transitioning between methodologies. To gain a richer understanding of issues faced by 
organizations when making a transition from the Waterfall methodology to the Agile 
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methodology a case study was conducted. The following section summarizes the findings from 
the case studies. 
4.0 A Case Study 
4.1 The Company 
Utilizing and understanding the difference between Waterfall and Agile methodologies is 
important but it is also essential to look into how companies transition from one methodology to 
another. Waterfall is the well known and traditionally used but there has been a transition to agile 
in larger corporations. For the purpose of privacy, this research will refer to the employee being 
interviewed as John Smith, and the company he works for as Company X. Company X is a 
Fortune 100 company with well over 40,000 employees and branches worldwide. John Smith has 
been working for the company for 7 years and has been in his current management role in this 
department for about 2 years. 
4.2 The Challenge 
Company X has started to implement a new set of practices and tools that align with their 
business principles and creed to change and better the way their employees work. Some other 
these newly implemented practices and tools are smaller, group meeting every morning to 
debrief on the teams work, creating boards to visualize and keep track of the team’s goals and 
incentivizing team members to continuously improve their workflows and to create ideas that 
will benefit their team and the company. This change is impacting the entire company but this 
research will be focused on how it will effect the IT departments and teams specifically. 
 The goal of implementing these tools and practices is to empower employees and build 
up the company’s capabilities. The roll out of this new system will take years to complete. It will 
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touch all aspects of the business, not only IT, but most of IT has been starting to go through the 
change already. A typical deployment spans one year with seven separate phases. The phases are 
planning, preparation, diagnostic, design, pilot, deployment and continuous improvement. 
Over the course of 2 months, I conducted a series of interviews with John Smith, who 
gave some of his insight to the company’s transition.  All the interviews notes were compiled 
then synthesized to permit the identification and categorization of each of the human and 
technical factors being encountered during the transition from one methodology to another. The 
following sections present the highlights of the interviews. 
4.3 A Synthesis of the Interviews 
John Smith explained how upper management is learning about the new system, and gave 
insights as what he sees to be the most challenging and rewarding aspects of the experience so 
far. John Smith noted a lot of challenges that are coming to light with this new experience but the 
biggest challenge is time. He says “it’s difficult to grapple with the fact that we’re starting and 
initiative to change the way we work, and its going to take four or five years to get it out to 
everybody in IT”. Because the deployment is only happening with a couple of teams at a time to 
help ensure success, there will be years before everyone will be working on the same system. 
This could be beneficial because each team will get the time they need to make sure the system is 
working right for them but it can also be problematic because over the span of these five years 
there could be a lot of changes Company X will want to make and if all the teams are in different 
locations of the roll-out, making the changes will be more difficult. 
 The second challenge for Smith is the understanding of the benefits of the new system. 
He explains that the outcomes of the system are both tangible and intangible. It is easy to see the 
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tangible outcomes like numbers, facts and other data that will be collected but the intangible 
changes like engaging, involving and inspire people, will be harder to see immediately.  
 Despite some challenges, the most rewarding that the John Smith sees in this experience 
is that it will lead to challenging the teams to find and solve new problems, working together in 
their small groups to find answers and allow time for management to have more time to analyze 
what they need to focus on.  
 This change and transition to a new system has a lot of similar goals and working to 
move towards an Agile methodology. The smaller teams, many meetings and deployment that 
focuses on continuous improvement are selling points for Agile. Even though Agile is a software 
development methodology, we can see here that Company X is working to make their enterprise 
more agile and this new system implementation is the first step in the process. Looking deeper 
into the comments made by John Smith, he notes mostly human factors that are influencing 
success and being influenced by this change. There is a technical or system aspect as well, but 
Smith is more focused on the employees and people who will be working with this new system 
for the years to come.  
4.4 Transitional Technical and Human Challenges  
Throughout this research, multiple technical and human challenges have been identified 
as problems when transitioning from Waterfall to Agile. Some examples are how upper 
management is learning about a new system, the long roll out period, the far geographic distance 
of the teams being affects and more. These findings coincide with the findings of other scholars’ 
research. Based on the readings and personal findings, it seems as though human challenges are a 
deciding factor when it comes to transitioning. As previously noted, people are resistant to 
change. This is the largest roadblock a company can face when transitioning. There can be 
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adequate training and time given but if the team members do not adopt the new idea there will be 
no changes made. It will be very important to motivate the employees and ensure that senior 
management fully understands and supports the new system. This will allow for a trickle down 
effect to occur. Based on the readings, these issues that Company X is currently facing and the 
issues that will surface later down the road are normal for all companies that are making this 
transition. No company or person is exempt from these problems, but there are ways to mitigate 
their negative impacts. There are many tools that have been documented by professionals who 
have been part of a transition like this. The best recommendations seem to be make note of the 
differences, read the Agile Manifesto, observe in order to learn and go slow [15]. These 
recommendations will allow the team members to fully understand the goals that they are 
working toward and not rush them into something until they are ready.  
5.0 Conclusion 
5.1 Discussion and Implications 
 Understanding the difference between human and technical factors in the outcome of a 
project is difficult. The multitude of factors that are always changing depending on the project 
make it hard to pinpoint on factor or even type of factor that has the most bearing on that 
outcome. The literature notes human factors are the main cause of projects failing because needs 
are never fully understood and poor project management. But there are other scholars who have 
said that technical aspects can be what bring a project down; like poor testing and no model 
being created before building a new system. These factors become multiplied when a company is 
going through a transition. Transitioning between methodologies can lead to even more issues 
because the workflow and phases that a project goes through are changing, which affects the 
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people and the technology. Based on the literature alone, it seems evident that most scholars 
would agree that some human factor is the key to a successful IS project.  
 The case study and interview that I conducted gives insight into a company that is 
currently going through a transition. They were known to have used Waterfall in the past but are 
now moving to Agile and making their business more agile as well, with the new system they are 
implementing. John Smith gave his thoughts on the changes and noted all human factors as being 
key components of the transition and of success for the project. He said that he thinks it is a good 
thing that people are trying to implement some of these agile techniques in their home lives. This 
shows that people are on board with this new system. 
 Based on the literature review and the study conducted, I find that the multiple different 
human factors have the biggest influence on the outcome of an IS project. Technology and 
technical factors do play a large role in the success or failure of a project but not as large as 
human factors. This was difficult to conclude because many of the technical factors have human 
components. For example, not having a methodology chosen is a technical factor. This is 
because methodologies are used in the creation of something technical but the choice to not have 
a methodology chosen is human error. This shows that each factor is not black or white; there are 
some gray areas. 
5.2 Limitations and Suggestions for Future Research 
 This research has it limitations. As previously noted, there are many places where 
decisions had to be made but the answers were not clear one way or the other. This may have 
influenced the results because if certain factors were noted as technical and not human or vice 
versa, then the results may have differed. Another limitation of this research is that it is difficult 
to prove causation. Based on the information in this research, human factors seem to be related to 
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the outcome of a project more than the technical factors but there is no empirical evidence 
proving that.  
 Due to a lack of time and resources this research is not fully complete and there is room 
for this research to be expanded upon in the future. Because of the limitations of this study, there 
is room to look deeper in this research. Doing multiple case studies and comparing those insights 
on human and technical factors in a changing environment could be a part of future research. In 
the future, with more concrete data, it may be possible to determine which factor or 
combinations of factors specifically influence the success or failure of a project the most and 
why that is.  
 Although this research is completely finished there are still lessons to be learned about 
changing methodologies and what factors influence IS project outcomes. Based on this research, 
we have learned about the different types of software development methodologies, keys to 
success when completing IS projects and actions that lead to failure. But the key takeaway from 
this research is that understanding human factors is important to focus on when transitioning 
between methodologies and completed IS projects. By focusing on these factors, there can be a 
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